

WEEK 2 STATUS UPDATE

1. PLANNED WORK

- Implement CPU and memory components.
- Implement the selected instructions.
- Develop FETCH → DECODE → EXECUTE.
- Develop the basic UI.
- Test the simulator.

2. COMPLETED WORK

- CPU and basic memory components were implemented.
- 8 instructions were implemented and tested.
- FETCH → DECODE → EXECUTE was implemented.
- A basic Java UI was developed for the simulator.
- Step and Run functions were tested.
- The complete demonstration program was tested successfully.

3. PENDING WORK

- Process and PCB implementation.
- CPU scheduling and context switching.
- Further UI and memory improvements.

4. ISSUES ENCOUNTERED

- Instruction behavior and CPU-UI integration required testing and adjustments.

5. DECISIONS MADE

- FETCH → DECODE → EXECUTE will be used for instruction execution.
- The selected 8 instructions will be used for the Week 2 prototype.
- Java will be used for the simulator UI.

6. INDIVIDUAL CONTRIBUTIONS

Team Member	Contribution
Neil Saldanha	CPU
Shahala Shahzeen	Memory
Thruipti Anchan	Testing
Aman Asadi	UI

9. Week 3 Plan

- Implement process and PCB structures.
- Implement FCFS, Round Robin, and Priority Scheduling.
- Develop context switching.
- Integrate scheduling with CPU execution.