

Meeting– Week 3

Date: 10-09-2026

Meeting Number: 03

Participants

- Neil Saldanha
- Shahala Shahzeen
- Thrupthi Anchan
- Aman Assadi

Agenda

- Review the tasks and requirements planned for Week 3.
- Implement Memory and Stack functionalities.
- Develop the FIFO Queue operations.
- Prepare the Queue flowchart and Assembly validation program.
- Plan testing, integration, and documentation.

Discussion

The team discussed the Week 3 requirements and divided the implementation tasks among the members. The Memory module, including read and write operations, was reviewed along with the Stack Pointer and PUSH and POP functionalities.

The FIFO Queue implementation was also discussed, with focus on maintaining the correct order of elements during Enqueue and Dequeue operations. The team also planned a flowchart to explain the Queue operations.

Assembly program validation and testing requirements were discussed. The team also considered the integration of the newly developed modules with the existing simulator and the documentation of test results.

Decisions

- Memory and Stack functionalities will be implemented and integrated into the existing simulator.
- The Stack will include Stack Pointer management along with PUSH and POP operations.
- The Queue will follow FIFO behaviour with Enqueue and Dequeue operations.
- A Queue flowchart will be prepared.

- An Assembly validation program and test cases will be developed.
- Testing and documentation will be completed after integration.

Action Items

Member	Assigned Work
Neil Saldanha	Work on the Memory module and integrate it with the existing simulator.
Shahala Shahzeen	Implement the Stack functionality, including Stack Pointer, PUSH and POP operations, and perform testing.
Thrupthi Anchan	Implement the FIFO Queue, test Enqueue and Dequeue operations, and prepare the Queue flowchart.
Aman Assadi	Prepare the Assembly validation program, test cases, execution results, and project documentation.

Next Steps

The assigned modules will be developed and tested individually before being integrated into the main simulator. After integration, the team will conduct overall testing and update the project documentation with the results.