

Week 1 Status Update

1. Planned Work

- Set up the GitHub repository and establish the overall project structure.
- Study the STC89C52 architecture assigned to the team.
- Decide on the programming language to be used.
- Draft the initial architecture for the simulator.
- Divide responsibilities among team members.

2. Completed Work

- Created the GitHub repository along with the basic folder structure.
- Studied and documented the STC89C52 architecture.
- Finalized Java as the programming language for development.
- Drafted the initial simulator architecture.
- Assigned tasks to each team member.

3. Pending Work

- Detailed design of CPU and memory.
- Implementation of instruction execution.
- Implementation of processes and PCB.
- Implementation of CPU scheduling.
- UI design.

4. Issues Encountered

- The team required more clarity on how STC89C52 components should be represented within the simulator.
- Further discussion was needed on the instruction set details and overall simulator scope before implementation could begin.
- Careful planning is required to integrate process scheduling with microcontroller execution.

5. Decisions Made

- The STC89C52 will be simulated as assigned by the instructor.
- Java has been finalized as the development language.
- FCFS, Round Robin, and Priority Scheduling algorithms will be implemented.

- GitHub will be used for development and documentation, as instructed.

6. Individual Contributions

- **Aman Assadi:** STC89C52 architecture study and README documentation.
- **Shahala Shahzeen:** Memory documentation.
- **Thrupthi Anchan:** Data structure design and meeting minutes.
- **Neil Saldanha:** Scheduler planning and project documentation.

7. Work Accepted

- No work has been formally accepted yet.

8. Work Carried Forward

- CPU and memory implementation.
- Instruction execution.
- Process management and scheduling.
- UI development.

9. Week 2 Plan

- Begin CPU and memory implementation.
- Implement the basic instruction set.
- Develop process and PCB structures.
- Start implementing scheduling algorithms.
- Begin UI design.